COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 29/ 2014

ESTI MATE SUMVARY 11:15: 05
CONTI D: C19483 ESTI MATE NO 0003 FINL SPEC YR 2005
PCN. 19483-BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 29.0 DAYS TI ME ALLOW 30 WORK DAYS
SH 340 KI NGSVI EW ESTATE EAST RESURFACI NG PERCENT TI ME: 96. 67 ORI G TI ME ALLOW 30 WORK DAYS

PRQJECT NO STA340A- 016
SH 340 KI NGSVI EW ESTATE EAST RESURFACI NG

NAME OF ROAD: 340A
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 10/ 29/ 2014 DATE TI ME STARTED 05/ 05/2014
585 WEST BEACH ST. DATE LET 03/ 20/ 2014 DATE WORK BEGAN 05/ 05/ 2014
DATE AWARDED 04/ 01/ 2014 DATE TI ME STOPPED 06/ 18/ 2014
DATE CONTRACT EXECUTED 04/ 24/ 2014 DATE ACCEPTED 06/ 18/ 2014
WATSONVI LLE CA 95076 831-724- 1011 DATE NOTI CE TO PROCEED 05/ 05/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 328, 283. 97 PARTI Cl PATI NG $ 1,328, 283.98 $ 8, 766. 00
AWARD PRQIECT AMT: $  1,265,532.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,328, 283. 98 8, 766. 00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 328, 283. 98 8, 766. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 18, 982. 98
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 328, 283. 98 27,748.98
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 328, 283. 98 27,748.98
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 27,748.08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19483 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19483-BI D ESTI MATE RUN 10/ 29/ 2014
PRQJECT: STA340A- 016 ESTI MATE NO 0003 11: 15: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 203- 01500 *Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0010 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0015 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0020 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0025 208-00107 Renoval of Trash 6. 000 6. 000
HOUR 0. 000 0. 00
50. 00000 6. 000 300. 00
0030 210- 04010 *Adj ust Manhol e 1. 000 1.000
EACH 0. 000 0. 00
725. 00000 1. 000 725. 00
0035 304-07000 *Aggregat e Base Course (O ass 7) 0. 000 0. 000
TON 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 409- 09000 M cro- Surfaci ng Seal Coat 3, 615. 920 3, 615. 920
TON 0. 000 0. 00
171. 50000 3, 615. 920 620, 130. 28
0045 626- 00000 *Mobi | i zati on 0. 750 0. 750
LS 0. 000 0. 00
25, 000. 00000 0. 750 18, 750. 00
0050 627-00001 *Pavement Mar ki ng Pai nt 1, 014. 000 1, 014. 000
GAL 0. 000 0. 00
35. 00000 1, 014. 000 35, 490. 00
0055 627-00005 *Epoxy Pavement Mar ki ng 466. 000 466. 000
GAL 0. 000 0. 00

125. 00000 466. 000 58, 250. 00



CONTI D C19483 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19483-BI D ESTI MATE RUN 10/ 29/ 2014
PRQJECT: STA340A- 016 ESTI MATE NO 0003 11: 15: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 298. 000 298. 000
SF 0. 000 0. 00
25. 00000 298. 000 7,450. 00
0065 630-00000  *Fl aggi ng 1, 314. 000 1, 314. 000
HOUR 0. 000 0. 00
12. 00000 1, 314. 000 15, 768. 00
0070 630-00001 *Pilot Car Qperation 142. 000 142. 000
HOUR 0. 000 0. 00
25. 00000 142. 000 3, 550. 00
0075 630- 00007 *Traffic Control Inspection 15. 000 15. 000
DAY 0. 000 0. 00
50. 00000 15. 000 750. 00
0080 630-00012 *Traffic Control Managenent 25. 000 25. 000
DAY 0. 000 0. 00
550. 00000 25. 000 13, 750. 00
0085 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 19. 000
EACH 0. 000 0. 00
18. 00000 19. 000 342.00
0090 630-80342 *Construction Traffic Sign (Panel Size B) 75. 000 75. 000
EACH 0. 000 0. 00
23. 00000 75. 000 1, 725.00
0095 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0100 630- 80359 *Portabl e Message Sign Panel 76. 000 76. 000
DAY 0. 000 0. 00
60. 00000 76. 000 4, 560. 00
0105 630-80360 *Drum Channel i zi ng Devi ce 9. 000 9. 000
EACH 0. 000 0. 00
6. 00000 9. 000 54. 00
0110 630-80380 *Traffic Cone 60. 000 60. 000
EACH 0. 000 0. 00

2.00000 60. 000 120. 00



CONTI D C19483 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19483-BI D ESTI MATE RUN 10/ 29/ 2014
PRQIECT: STA340A- 016 ESTI MATE NO 0003 11:15: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 630- 85041 *Mobi | e Attenuator 2. 000 1. 000
DAY 1. 000 350. 00
350. 00000 2. 000 700. 00
0120 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700- 70021 F/ A On-The-Job Trai nee 242.000 86. 000
HOUR 156. 000 156. 00
1. 00000 242.000 242.00
0135 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 403-00720 HVA (Patching) (Asph) Added Item HVA (Patching) 14. 880 14. 880
TON 0. 000 0. 00
368. 00000 14. 880 5, 475. 84
0350 403- 34741 HVA (G SX) (75) (PG 64-22) Added Item HVA (Leveling) 599. 390 599. 390
TON 0. 000 0. 00
115. 00000 599. 390 68, 929. 85
0355 700- 70025 F/A Quality Incentive Pynt Added Item 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 900- 00006 Added Item (Dol lar)/ Reinbursenment for Gal vanic Anode 3, 000. 000 0. 000
Rest ocki ng
DOL 3, 000. 000 3, 000. 00
1. 00000 3, 000. 000 3, 000. 00
CAT 0200 CURRENT AMI  $ 860, 061.97 $ 3,506.00% 860, 061.97
CAT NO0300 0300 H 02-CGA
0140 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2, 829. 000 2, 829. 000
Sy 0. 000 0. 00
24. 00000 2, 829. 000 67, 896. 00



CONTI D C19483 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19483-BI D ESTI MATE RUN 10/ 29/ 2014
PRQJECT: STA340A- 016 ESTI MATE NO 0003 11: 15: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 H 02-GA

0145 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 96. 000 96. 000
SY 0. 000 0. 00
333. 00000 96. 000 31, 968. 00
0150 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
550. 00000 0. 000 0. 00
0155 202- 00504 *Renmoval of Expansion Device 376. 000 376. 000
LF 0. 000 0. 00
72. 00000 376. 000 27,072.00
0160 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0165 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 412. 130 412. 130
TON 0. 000 0. 00
150. 00000 412. 130 61, 819. 50
0170 509- 00001 *Structural Steel (Galvanized) 3, 540. 000 3, 540. 000
LB 0. 000 0. 00
5. 00000 3, 540. 000 17, 700. 00
0175 515-00120 *Wat er proof i ng (Menbr ane) 2,571. 000 2,571. 000
SY 0. 000 0. 00
20. 00000 2,571. 000 51, 420. 00
0180 518-03000 *Sawi ng and Seal i ng Bridge Joint 376. 000 376. 000
LF 0. 000 0. 00
14. 00000 376. 000 5, 264. 00
0185 601- 03041 *Concrete Cass D (Bridge) (Special) 7.300 7.300
CY 0. 000 0. 00
1, 800. 00000 7.300 13, 140. 00
0190 601-51005 *Gal vani ¢ Anodes 151. 000 151. 000
EACH 0. 000 0. 00
65. 00000 151. 000 9, 815. 00
0195 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00

1. 75000 0. 000 0. 00



CONTI D C19483 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19483-BI D ESTI MATE RUN 10/ 29/ 2014
PRQJECT: STA340A- 016 ESTI MATE NO 0003 11:15: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 0300 H 02-CGA
0200 630- 00000 *Fl aggi ng 313. 000 313. 000
HOUR 0. 000 0. 00
12. 00000 313. 000 3, 756. 00
0205 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
60. 00000 0. 000 0. 00
0210 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
350. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 290, 700.50 $ 0.00% 290, 700. 50
CAT NOO301 0301 H02-EA
0225 202-00220 *Renoval of Asphalt Mat 182. 000 182. 000
SY 0. 000 0. 00
110. 00000 182. 000 20, 020. 00
0230 202- 00503 *Renoval of Portions of Present Structure 150. 000 150. 000
SY 0. 000 0. 00
180. 00000 150. 000 27, 000. 00
0235 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0240 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0245 250- 00050 Moni t ori ng Techni ci an 25. 000 25. 000
HOUR 0. 000 0. 00
130. 00000 25. 000 3, 250. 00



CONTI D C19483 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19483-BI D ESTI MATE RUN 10/ 29/ 2014
PRQIECT: STA340A- 016 ESTI MATE NO 0003 11:15: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 0301 H 02-EA
0250 250-00110 Health and Safety Officer 52. 000 52. 000
HOUR 0. 000 0. 00
115. 00000 52. 000 5, 980. 00
0255 403- 34741 Hot M x Asphalt (Gading SX) (75) (PG 64-22) 89. 590 89. 590
TON 0. 000 0. 00
150. 00000 89. 590 13, 438. 50
0260 509- 00001 *Structural Steel (Galvanized) 16, 542. 000 15, 490. 000
LB 1, 052. 000 5, 260. 00
5. 00000 16, 542. 000 82, 710. 00
0265 626- 00000 *Mobi | i zati on 0. 250 0. 250
LS 0. 000 0. 00
25, 000. 00000 0. 250 6, 250. 00
0270 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0275 630- 00000 *Fl aggi ng 79. 000 79. 000
HOUR 0. 000 0. 00
12. 00000 79. 000 948. 00
0280 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 4.000
EACH 0. 000 0. 00
15. 00000 4.000 60. 00
0285 630-80337 *Barricade (Type 3 MC) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0290 630-80344 *Construction Traffic Sign (Special) 100. 000 100. 000
SF 0. 000 0. 00
23. 00000 100. 000 2, 300. 00
0295 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
60. 00000 0. 000 0. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 10. 000
EACH 0. 000 0. 00
12. 00000 10. 000 120. 00



CONTI D C19483 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19483-BI D ESTI MATE RUN 10/ 29/ 2014
PRQJECT: STA340A- 016 ESTI MATE NO 0003 11: 15: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 H02-EA

0305 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0310 630- 80390 *Channel i zi ng Devi ce (Special) 89. 000 89. 000
EACH 0. 000 0. 00
5. 00000 89. 000 445. 00
0315 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
350. 00000 0. 000 0. 00
0320 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 171,021.50 $ 5,260.00 $ 171, 021. 50

CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0335 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0340 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 6, 500. 00 $ 0.00$ 6, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 1,328,283.97 $ 8,766.00% 1,328, 283.97



